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VB/-70 Superfund Site Weekly Budget Summary #19
Phase Il .Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 10/22/2004 |
US Army Corps Start Date:  16-Jun-04 !
of Engineers« o,y response/Project Resources Inc. Completion:  3/25/2008 (Reviw B2 C
Original T.0. Cost $ 3,056,170.00 Budget Summary: ) _ '
| Task: Original Budget | Current Budget | This Week | Costto Date |
Modifications: (1) $ 1,606,373.24 indirect Costs:
Current T.O. Cost $ 466254324 Construction Work Plan 3 5859.7219% 255024 | % - £9.24
. Mobitization/Crew Rotation $ 56,926.90 | $ 63,806.90 | 3 554.28 | § 52,670.85
Original Fee. @ 6.37% $ 183,020.00 Site Admin & Indirects $ 2173897413 440433381 % 1448647 | $§ 271,719.64
Modification Fee: @6.37% $ 96,198.15 Per Diem & Lodging $ 181,71963|$ 240668325 781830(% 163,144.25
Total Fee: $ 279218.15 Home Office Support $ 166474335 1664743 ($ - Is 3,273.24
Final ReportiProj Close-Out | $  14,143.74 | $  14,143.74 | $ - IS -
Current T.0.Funds: $ 4,383,325.09
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 712426 | % 18208 | $ 3,582.06
1) None $ - Site Co-ordination, Pre-Excav | $ 59,901.73 | 3 95603981 % 20548 | & 55,767.61
[Removal, impacted Soils $ 28506922 |% 603776401 % 1732800 | 8 416,746.51
Current T.O.Funds: $ 4,383,325.09 T&D, Impacted Soils $ 52668680 |% 32439670 9% 11,269.31 | §  238,984.57
Site Costs to date: $ 2,629,763.61 Sampling & Analysis $ 10,320.38 | $ 15228381 % 47141 | $ 9,853.19
Site Funds Available: |=$ 1,753,561.48 | Restoration/Backfill $ 473788103 1,20288790}% 4348524 |$ 828,733.04
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 187376403 40124076 % 1162602 |$ 27881495
Garden/Fiwr Beds 3 11,710.80 | § 3547318 | $ 438494 | % 22,575.96
Costs to Date T.O. #1: {Fee Excluded) .| Rock/MulchMise Gnd Cv ] 82,562"1-'0 $ 14150146 8 _7,4_80.14 $ 99,728.61
Indirect Costs: $ 490867.22 | _Sprinkler Systems $ - 3 75000001 § 333049 | 5 66,211.97
Direct Costs: $ 2,138,896.69 Post Construction Maint. $ 10175080 % 2424710 | % - $ 14,548.52
$ 2,629763.91 Site Co-ord, Follow Up As Blts| $ 59,901.70 | 69875711 % 4552831 % 34,477.08
This week: Site Teardown $ 9152301 % 9,162.30{ § - $ -
Indirect Costs: $ 22,859.05 &ommunig Air Monitoring £ 33397018 21 ,502.'?_7 $ 3424318 15,318.16
Direct Costs: $ 108,296.10 FuelfQOil Misc Field Supplies | $ 6494660 | % 7498573 | § 164773 1% 53,120.06
$ 129,155.15 ASARCO Support $ 126175 | $ 7,500.00 | - $ 434.39
LBP Assesment $ 143,92220|$ 14312220 $ - |$ -
Dally Bum Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 352,447.30| 8 - $ -
indirect Costs: $ 3,174.90 - ___Rounding Adjustment : o $ (0.04)] 8 (0.30)
Direct Costs: $ 15,222.12 Fee $ 183,020.00 i $ 2792181518 - $ 183,020.00
3 18,397.02 Totals $ 3056170001 % 4662543249 129155611 I $ 2812,783.61 l
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: |  1/25/2005 |
Target Completion, Field Ops t1 Mar 05 (230 Sites)




VB/-70 Superfund Site Weekly Cost Summary #19

Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:

Denver, Colorado Task Order #0009 Award Date 10-Jun-04 10/22/2004
Start Date  16-Jun-04

Rapid Response/Project Resources Inc. Completion; 3/25/2005 (Revised)

PageZofﬁ
| Thru 10/15/04 | $ 140684864 | $ 15542768 |8 30083007 [$ 411,73227[$ 22314494 [$ 282484 [$ 183,020.00 | |$ 2,683628.44 |
| Date | Labor " Per Diem Esuigment Material !Subcontracts! Analy'acal Fee DailT?otal Total Phase Il l
10/16/2004 | $ - $ 1116905 2466.14]$ 15987 $ $ 3 - 3 374975 | $ 2,687,378.19
10/17/2004 | $ - $ 111690189 - $ $ 3 $ - $ 1,116.90 | $ 2,688,495.09
10/18/2004 [$ 1198473|% 111690|8 2463.13]% 11,090.59 $ 6.84 $ 1°§;ﬁ $ - $ 2676567 |% 2,715,260.76
10/19/2004 | $ 117486818 111690 |$ 246313 |3% 6,21961]|3% 102609 [ 3 137971 % - $ 3194725[ % 2,747,208.01
10/20/2004 | $ 12177.401$% 111690 |$ 246313}|% 276240 % 684 |9% 11498 | $ - $ 1864165 % 276584966
10/21/2004 | $ 1221740|% 1,116.90|% 153363 |% 572781]% 126494(8% 11498 | $ - $ 2197566 | 9% 2,787,825.32
10/22/2004 | $ 16,033.2113 1.116.90|$ 244513]8 6356.17]$ 68419 _ - $ - $ 2495825]% 2,812,783.57
ThisWeek [$ 641614218 7818305 13834295 31,31645]$ 1155326[$ 471.41[9 - $ 129,155.13 '

[To Date $ 147101006 | $ 16324598 |§ 31446436 [$ 44304872 ]| % 234698.201% 3.296.25|$ 183,020.00 | $2,812,783.57
Weokly Cost by Category VB/I-70 Superfund Site
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“* Per Site averages do not include Lead based paint tasks.
" Fee Prorated between Soil Removal and Lead Based Paint Tasks.

$ 743261728

] ! i I E [ VB/I-70 Superfund Site Weekly Budget Summary #19
Phase i} Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 168 10/22/2004
US Army Corps %omm_eted This week
ot Engineers. Rapid Response/Project Resources Inc. I 10
Page dofd
RRIV_T.0 #0001 (168 Sites) 1 ___ This Week___ ~ Total Cost to Date (414 sites)
ToDate [ Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
Indirect Costs:
Site Visit 3 - $ - $ - $ - $ 6,11968 1 $ 14.78
Construction Work Plan $ 59.24 1% 0351% - 3 - $ 13373641 8 32.30
Mobilization/Crew Rotation $ 52670851 % 31 §.52 $ 5654281 & 5543 (% 17769047 | $ 42920
Site Admin & Indirects $ 27171964 | % 1617.38( § 1448647 | $ 144865|$% B861,721.99($ 2,081.45
Per_Diem & Lodging $ 163144251 % 971101 % 781830 % 781.83}% 509284171 % 1,230.18
Home Office Support $ 327324 1% 1943 | $ k] i k] 13,903.27 | $ 33.58
Final Report/Proj Close-Out $ - $ - $ - $ - % - % -
Total indirect Costs: $ 4908672289 2,921.83 | 3 22850051 % 228591 |% 1562103.12[ % 3,821.51
Diract Costs:
Site Set-up/Maintenance _ 3 3,68206 | $ 213218 182081 % 182118 7264644 | $ 175.47
Site Co-ordination, Pre-Excav 3 55,76761 | § 3319518 295481 3% 2055 1% 25874740 | % 620.16
[Removal, Impacted Soils $ 416746511 % 2480631 % 17,328.00 | 3 173280 | $ 1014,73459 | $ 2,451.05
T&D, Impacted Soils $ 23898457 | % 142253 | % 11269311 % 112693 | §$ 603859541 % 1,458.60
[Sampling & Analysis $ 985319 1 $ 58651 % 47141 | $ 4714 1 § 3395526 | § 82.02
Restoration/Backfill $ 82873304 % 493293 | % 4348524 | $ 434852 | $ 1.361_,_947. 391% 4,497 46
Sod/Seed $ 27881496 % 166961 | % 11,626.02 | 3 1,16260 | $ 660,735.661 $ 1,595.98
__Garden/Fiwr Beds $ 2257596 1% 13438 | $ 4,384.94 | § _ 43849 | % 63,806.90( $ 1654.12
Rock/Mulch/Misc Gnd Cv $ 99,72861 | $ 59362 1| % 748014} % 748.01 |3 26892493 | $ 649.58
Sprinkler Systems $ 686, 21197 | 3 38412 | % 333049 3 333051 % 6621197 | $ 159.93
Post Construction Maint. $ 14,54852 | § 86601 % - 3 - $ 2340807 | $ 56.54
Site Co-ord, Follow Up AsBits | $ 34477081% 20522 1% 4552831 % 45528 1% 135431841 % - 327.13
Site Teardown $ - b ] - 3 - $ - $ - $ -
Gommunity Air Monitoring $ 15318169 9118 | $ 34243 $ 3424 |$ 157,588.08 | $ 380.65
Fuel/Qil Misc Field Supplies $ 53,12006 | $ 31619 | § 164773 | ¢ 1647718 13439939 % 324 .64
ASARCO Support $ 434391 3 259 1% - 3 - 3 398518 { § 9.63
Total Direct Costs: $ 213889669 % 12,73153[$ 10629610 $ 10,629.61. 5 5,358,38265( $ 12,942.95
Sub Totals: $ 2,629,763.91 { % 15,653.36 | $ 129,15515 $§ 1291552 $ 694048577 | % 16,764.46
Fee $ 24764720 $§ 1,076.73 - ] 107673 $ 44730130 § 1,080.44
$ 287741111 | % 16,730.08 $ 129,155.156 $ 13,99224 § 7,387,787.07 | § 17,844.90_]
* T.0. #0001 Fee prorated across 230 anticipated sites City of Denver Comm Hith Program $ 44,830.21




VBI/I-70 Superfund Site Weekly Budget Summary #19
Phase || Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 10/22/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  3/25/2005 (Revised)
Page 4 of 5
_ _ - Completed Sites {Overall) _ N -
Lead Based Paint Current Budget | Cost To Date Task Order #14 | Cross-Over |Task Order #01| Total To Date
LBP Site Co-Ord $ - |$ - 2003 133 0 0 133
LBP Assesment $ 14312220 9% - 2004 33 80 168 281
LBP Abatement $ 352447.30] % - Total 166 80 168 414
$ 49556950 $ -
[Avg SFiSite 3,243 | 3,948 | 3,901 | 3,699 |
Fee: $ 3157095 $ 3157095 _
*|Avg Cost/Site  {$  18,050.57 [$§ 16,429.07 [$ 15653.36 [$ 16,764.46 |
*|[AvgCostSF |8 550 [$ 416 $ 392(3 453 |
* Excludes Fee
Completed Sites This Week:
| _Lead/Arsenic Soil Sites SFiSite
1{4750 Williams St 5,238 VB{l-70 Avg Cost/Site.
2|4780 Race 5t (SpSub) 2,743
3 43?&Iwaukee St 7,229 | $18,500
414865 Vine St 3,897
5{3200 Race St 5,402 §-1| g’ggg
6]4736 Race St (SpSub) 3,213 '
7{3208 High St 2,634 $17,000
8{4730 Race St 3,133 $16,500
94718 Race St 1,275
e S 1.278 C)Avg CostiSte
Milliams St 1528 (Excludes Fee)
12|3528 Williams St 1,787
13 Week Ending =4 per. Mov. Avg.
14 ] vg C i
Total SF This week 39:'..”?- Note: Graph reflacts avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 670,448 1) Site Co-ord receiving Access Letters for 2005 season.
Total SF 2004 1,082,270 2) Initial Lead Based Paint Assessments raises questions which may delay abatement.
1,631,244 USEPA/CDPHE co-ordinating to resolve.

Total SF All Contracts (3)

3) Site Visit this week by USEPA Region VI.
4) Established Excavation Sequence for remainder of 2004 season.




VBI/I-70 Superfund Site Weekly Budget Summary #19
_ Phase I Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
- Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 10/22/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 5 of
Forward Look:
. _ Dly Burn Rate I
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | EsttoCompl [ _ Variance |
Indirect Costs: } }
Construction Work Plan $ 2,55924 | % 5924 | $ 2,50000 | 3 - LS 3 250000 % -
Mobilization/Crew Rotation 3 63,806.901 % 5267085 |$ 11136.05($ 293.39 93 $ 2728634 1 % (16,149.29)
Site Admin & Indirects $ 44043338 | $ 27171964 |3 168713741 187516 93 $ 174,389.75 | $ (5,676.01)
Per Diem & Lodging $ 240668.32 |$ 163,14425]3% 7752407 % 1,006.35 93 $ 9350092 | % {16,066.85)
[Home Office Support $ 1664743 | % 32732413 1337419 | $ - LS 3 13374191 % -
Final Report/Proj Close-Out $ 1414374 | % - 1% 14143748 - LS $ 14,143.74 | $ -
Total Indirect Costs: $ 778,250.01 [$ 490,867.22[$ 287381.79[$ 317480 l I $ 32528393 | ¢ (37,892.14)
Direct Costs:
Site Set-up/Maintenance $ 712426 | $ 3.582061]% 354220 | % 82.25 LS $ 354220 % 0.00
Site Co-ordination, Pre-Excav || $ 9560398 1% 5576761 ] % 39836371 % 17.48 LS $ 390836371 % {0.00)
[Removal, Impacted Soils 3 603,77640 1% 41674651 |3 18702989 % 281287 93 $ 261596811 % (74,566.92)
T&D, Impacted Soils $ 324396870 |$ 23898457 |% 8541213|9% 178697 93 $ 166,188.61 | $ (80,776.48)
Sampling & Analysis 3 1522838 | § 9,853.191% 537519 | % 80.78 LS $ 5375191 8% 0.00
Restoration/Backfill $ 1 ,202,887.90 | $ 8287330413 37415486|% 5919.12 93 $ 550477701 $ (176,322.84)
Sod/Seed $ 40124076 |$ 27881496 )|% 12242580 |3 1,699.73 93 3 158,074.46 | $ (35,648.60)
_Garden!l_:ﬁr Beds $ 35473181 $ 2257596 |$ 12897.22]% 172.83 93 3 16,073.62 | $ (3,176.40)
Rock/Mulch/Misc Gnd Cv ] 141,501.46 | $ §9,72861 |$ 4177285| % 683.44 93 $ 63,5660.25 | § (21,787.40)
| Sprinkler Systems $ 75000001 % 66,211.97 | § 8,768.03 | $ _ 1.059.04 LS $ 3844118 | $ (29,653.15)
Post Construction Maint. $ 2424710 [ $ 1454852 | $ 969858 | $ 293 93 $ 272791 ¢ 9,425.79
Site Co-ord, Follow Up As Bits | $ 69,875.71 | $ 3447708 |$ 3539863 % 461.30 139 $ 5107867 | $ {15,680.04)
Site Teardown 3 9152301 % - $ 91523013 - N/A $ 9,152,301 % -
[Community Air Monitoring $_ 21502721% _1531816|% _ 618456|%  3813| LS |$ 6.184.56 | 0.00
Fuel/Oil Misc Field Supplies $ 7498573 1% 5312006 |$ 21,86567 | % 405.25 93 $ 3768855 % (15,822.88)
[ASARCO Support $ 7,500.00 ) % 434391 % 7,0685661 | % - LS 3 7,06561 ] & -
LBP Assesment $ 143122201 % - |$ 143122205 . LS $ 143122209 -
LEP Abatement 3 352,447.30 | $ - $ 352447301% - LS 3 352,447.30 | $ -
Totat Direct Costs: $ 360506608 |$ 213889669 =$ 1,466,169.39 [$ 1522212 $ 1,910,178.36 I $ {444,008.897)
Fee $ 2792181518 183,020.00| ¢ 56,198.15 . ‘ 13 96,198.15 | § 0.00
Totals H=$ 4,662543.24 | $ 2,812,783.91 1,849,7590.33 [ § 18,397.02 ' 1% 233165044 | $ (481,901.11)




)

Projsct Costs for Current Week hy Type

VB- 1/70 Phase 111

Week Ending 10/22/2004

) 554 28 -
[oo4 site Adminvindirects .- - 3 14,48547 | $ 9,73142 $ 144661 $ 316008 | % 138.46
Joos Lodging'Per Diem $ 7,818.30 $ 781830
|ooe site Set-uomMaint. $ 18208 | $ 182.08
010 Site Coord. $ 29645 | $ 230.32 $ 58.13
011 Removal s 17,32801 [ $ 124781 3 452147 | % 32832
lo12 18D $ 11,28031 | § 862232 $ 2,648.00
013 Sampling Analysis $ 47140 $ 47140
lo14 Backfil $ 4348526 [$ 2513471 $ 344584 [§  14.004.90
015 Sod & Sead $ 11,52602 [ 3 222077 $ am75 |3 72848 |$  6,084.33
016 Gardan & Flowers $ 4,384.93 - $ 4,384.90
017 Rock and Mukch $ 748005) % 118472 $ 81026 | $ 5436.18
- [019 Site Coord Fallow-up $ 45652841 % 4,390,856 $ 161.88
[021 Community Air Mon. s 34242 3 34242
lo22 FOG & Supplies $ 1,647.72 $ 184772 [.
loz7 sprinkier Syatem s 3,33040 $ 3,330.40

Totals $ 129,45511 % 6416141 $ 781830 §

13,834.27 $

31,31645 $ 11,553.28 §

47140 $ - % -




o

Praject Costs JTD By Type

" VB -1/70 Phase III

Friday, October 22, 2004

001 Const. Work Plans $ 6924 | $ 50.24

003 Mob/Craw Ratation $ 5207084 |$ 2751338 $  25157.6%

loos Site Adminindirects 3 2171860 [$ 100418158 101.54 486744218 2408507 44123

005 Lodging/Per Diem $ 163,144.17 $  163,144.17

008 Home Offica 3 327324 | $ 3,213.24

Jooe Site Set-uoMaint $ 358207 | § 2,28186 3 1,300.42

Jo1o e Coord. $ 6676745 | $  650,880.35 374708 | § 1.160.12

[o11 Removal $ 41674648 | $  328,356.50 81,188.71 | 3 7.219.27

012 T&D $ 23808483 | § 17882820 56,207.86 3,04857

013 Sampling Analysis $ 0,853.15 | $ . $ 1,808.98 494006 |$ 320822
014 Backfil $ 828,733.10 [ $ 62050000 9145035 | $  207.88488

016 Sod & Seed $ 2788140 | $ 8455008 2022662 |$  20561.23 153446.80

018 Gardon & Flowem $ 22,6575.94 $  225765.04

017 Rock and Mulch $ 0072864 | $  17.832.00 8601418 726700 110,03

018 Post Const. Maint, $ 1454652 | $ 1184275 $ 1,831.22 674.56

019 Siie Goord Follow-up $ 34477008 337427 $ 732,82

021 Community Air Mon. $ 15,318.13 5,978.88 | $ 76840 855086 | $ {0.00)
022 FOG & Suppbes s 53,120.07 - |$ 5312007

023 ASARCO Support $ 43130 ]$ 434.39

027 Sprinkler Systam $ 68,211.% | $ 2,618.7a $ 1,324.00 62,270,27

100 Feoo 3 183,020.00 $  183,020.00

Totals

$ 2,812,783.63

$1471,010.01 $163,246.01 $ 31446443 $ 443,048.71 $234,69825 § 320622 $

$ 183,020.00




10/2372004

10:47 AM
< -Projeci¥ariance Reporl
VB -1/70 Phase III
Friday, October 22, 2004
e
Q01| Construction Work Plans L00] 1S 5,850.72 2,569.24 3 1 £.924.00 5,864.7! 224,00 aasde] 1.
003 | Mobilzlion/Crew £00 | EACH 56,020.00 £3,800.00 BT0.84 | G2 11,378.04 4,200.14 B79.98 8.926.930 -10.
004_[Site Admin 400 | MTH 217,380.74 44043338 274710601  100.0% 8735147 - 271,718.60 168,713.78] -38.3% |
005 _JLodging & Per Die 400 MTH 1B1,710.69 240,868.32 163, 184.17 80.7% 45,463.00 15,730.75 161,874.06 £8,793.36) -24.4% |
008 | Home Office Su 2.00 | " MTH 16,647.43 18,647.43 327324 18.7% 4,153.60 13,342.20 18,815.44 (31.09) 02% |
007 _|Final Re 100] LS 8426.74 842874 - 0.0% 842674 428.74 6,425 74 - 0.0% |
8 |P i00] LS 7,715.00 7,716.00 - 0.0% 7.715.00 7 715.00 115,00 - 0.0% |
008 _|Site Set-up/Malntenarios 18.00 | WK 7,924.26 7,124.26 07 50 440.71 3 489,27 7,051, -1.0% |
010 |Ste Coordination -~ 15500 | EacH 50.001.73 95,603 08 6576745]  026% 36840 4,45588 80,223.43 X 0%
1 ] [ 534,75000 ] SE 28606022 603,778 40 41674048 | 100.0% 0.77 - 418,748.28 [167,020.62 0% |
0% Impacted Solls 8400001 TON 219.766.20 324,390.70 23500463 | 100.0% 28.21 - 238,084.63 X 3% |
032 [Sa & Ana 24.800.00 | TON 10,320.38 15228 38 885315 |  04.6% 042 562,48 10,415.61 ; 6% |
4| Restoration £34,760.00 | SF 47376810 1,202,887.00 82873310 | 100.0% 153 . 733.10 374,154.80] -21.1
1 & 15500 | EACH 18737840 401,240.78 27881463 | 100.0% 179314 - 278,814 63 {122:425335 -30.5% !
EACH 11,710.80 3547318 22575.04]  100.0% 140.35 - 2257504 {12,807.24)] -38.4%
EACH 543 70 141,501.48 90,726.64]  100. 630.80 - 00,725.64 (417726824 205
[ SF 101,756.60 24,247.90 14,548 14.3% 0,99 8707234 101,621.68 7737478 | 319.1%
[ EAGH | £5,901.70 £6,875 71 4ATTOB]  ST.7% 38E 52 25,2T8.62 B9, 753.71 {10.122.00] -145%
LS 0,152.30 9,152.30 _ - 0.0% 9,152.30 0, 152.30 8,152.30 - | oo
| _MTH 3,338.70 21,502.72 15318.13]  100.0% 3817.34 - 15,318.13 (8,164.50] -28.8%
DAY 84,40.60 7498573 53,1200 81.8% 878.45 11,61203 64,539.01
LS 1.261.00 7,500.00 43430]  344% 1,262.74 625.38 128274
TON 306,030.60 _ - - 0% - . -
EACH 14312220 1431220 - 0% 318.05 14312205 14312205 1
|_EACH 447.30 352,447 - 0% 352447 362,447.30 447.30 0% |
LS - 75,000.00 8621105)  1000% 88,871,02 - 6621195 T68.08)] -11.7%
LS 783,020.00 279,218.15 020.00 | 100.0% 183,020.00 - 183,020.00 18815 34.5% |
Totals 100 LS § 3,050,16025 $ 466254324 § 2012,78362 60.3% 419,823.50 694,45T.24 3,507,280.86  NIHHBMEINNR  -24 8%

T lofa



